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Department of Energy 0 4 1365

Richland Operations Office -
P.0O. Box 550
Richland, Washington 99352

DEC 23 1336

Mr. Douglas R. Sherwood

Hanford Project Manager

U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352-0539

Dear Mr. Sherwood:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE CONTROL FORM,
CHANGE NUMBER M-15-96-12, FOR THE 200-ZP-2 REBOUND STUDY MILESTONE

Attached for your information is the subject change control form, establishing:
a milestone for the restart of the soil vapor extraction systems no Tater than
April 30, 1997. This form was signed based on agreements made by the

U.S. Environmental Protection Agency, the lead agency for this operable unit,
and the U.S. Department of Energy, Richland Operations Office, at the 200-ZP-2
Rebound Study Status Meeting on November 13, 1996. i

If you have any questions, please contact Ms. Tortoso at 373-9631.

Sincerely,

P

GWP:ACT ater ject
George H. Sanders, Administrator
Hanford Tri-Party Agreement
Attachment

cc w/attach:

D. A. Faulk, EPA

M. A. Buckmaster, BHI

G. C. Henckel, BHI

R. D. Morrison, FDH (w/orig attach)
E. R. Skinnarland, Ecology

P. R. Zielinski, EM-443
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| 041365
Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-15-96-12 Do not uee blue ink. Type or print using black ink. October 4, 1996
Originator ' Phone
A. C. Tortoso ' (509). 373-59631
Class of Change . .
[3 1 - signatories X1 I1 - Executive Manager L1 Il -~ Project Manager

Change Title ' . ;

200-7P-2 REBOUND STUBY RESTART (M-15-36}) i _ |

bescription/Justification of Change

Approval of this change request would result in the addition of one Tri-Party Agreement
milestone as follows:

M-15-36 Restart the 200-ZP-2 vapor extraction systems. April 30, 1997

A rebound study will be initiated November 4, 1996 and continue through April 30, 1997,
Data collected during the study will be used to evaluate the extent of the CCL4 p1ume
source distribution, groundwater influence, enhancement of system operations, plume
control, cleanup goals, and final remedy selection.- The study will be initiated per
the test plan presented to the EPA during the October 31, 1996 DQO meeting and
finalized as Rev.0. The Tri-Party Agreement milestone date may be modified based on
the results of the rebound study. The 90 day change notification will not apply.

Impact of change

Approval of this change request will result in the addition of one 200-ZP-2 milestone.

Affected Documents

Hanford Federal Faci]ity'Agreement and Consent Order, Action Plan, Appendix D.
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